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Wash Plan Progress
The San Bernardino Valley Water Conservation District is excited to share the progress
of the Wash Plan with Task Force members. Our progress toward 2018 implementation
of the Wash Plan Habitat Conservation Plan is making significant progress. We currently
estimate notification will go out in the Federal Register to begin the public review period
early in 2018. We have spent the last few months preparing the final documents for this
90-day public review period. The lead agencies – the District, the Fish and Wildlife
Service, and the Bureau of Land Management – will notice the availability of the:

• Wash Plan Habitat Conservation Plan;

• Implementing Agreement between the District and the FWS, and;

• Supplemental Environmental Impact Report (EIR) and Environmental Impact
Statement for the Project (EIS).

We anticipate receiving Incidental Take Permits under the Federal Endangered Species
Act allowing covered activities to begin after the response to public comment in the fall
of 2018.

Successes
Several Wash Plan Task Force members have identified projects that will begin
implementation next fall. They continue to work with District staff to ensure projects
are ready to move forward. Certificate of Inclusion documents and pre-project trapping
or collection efforts need to be closely coordinated,
such as for Plunge Creek shown in the photo to the
right. If other partners have projects to be
constructed this coming fall, please reach out to
District staff so we can assist in pre-project activities.
The attached table summarizes “project readiness”
for Task Force participants. FWS is confident that the
Incidental Take Permit will be complete for all
projects and the HCP implemented before
construction. Staff will meet with FWS to discuss
forming the Preserve Management Committee and
early implementation steps in January for 2018
management actions.
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Implementation
There are two land transfers required
for full implementation of the Wash
Plan. The first is a transfer between
Robertson’s and the San Bernardino
County Flood Control District. The
County of San Bernardino has
completed its public works level review
and will request consideration of the
transfer by the Board of Supervisors
soon. The second transfer, an exchange
of land between the District and the
BLM, allows Phase II Wash Plan activities
to begin but requires Congressional approval. The U.S. House of Representatives earlier
this summer unanimously approved HR 497, the legislation sponsored by Congressmen
Cook and Aguilar allowing the BLM and the District to exchange the lands. This action
moved the bill to the Senate, which had its version sponsored by Senators Feinstein and
Harris. This bill had a hearing before the Senate Committee on Energy and Natural
Resources and is awaiting further action in the Senate. Full implementation of some of
the new mining activities described in the HCP requires completion of the land transfer
before implementation. The other covered activities will take place during Phase I of
the Wash Plan and can proceed before the land exchange.

Other implementation activities are taking shape as District staff works to rehabilitate
older canals. Removing invasive plants and making the facilities capable of moving high
winter flows to refresh habitat areas will maximize recharge and reduce future
management costs to the Wash Plan HCP. These efforts will accelerate in 2018 and
ensure that a speedy and efficient start to the full implementation is possible as the plan
is approved. Redlands and Highland are working with District staff to prepare to
implement the Wash Plan Trails Plan.

Finally, District staff would like to thank Task Force members
for providing project information in such a timely manner. The
environmental documents for this project are more detailed
and complete due to your efforts.

Conservation Trust
Finally, the San Bernardino Valley Conservation Trust has held
several meetings to review and approve guidelines and policy
to facilitate the Wash Plan. Additionally, the Conservation
Trust received approval from California Department of Fish
and Wildlife to hold endowments and conservation
easements earlier this year.


